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ADMINISTRATION TEAM 
M I N U T E S 
 
Date:  January 13, 2006 
Time:  9:00 am 
Place:  Tacoma AGC Building 
 
 
Attending Mark Borton     David Jones          Mark Rohde        
 Jerry Brais     David Mariman       Mark Scoccolo    
 Forrest Dill        Craig McDaniel     Dave Standahl        
 Bob Glenn     Tina Nelson     Greg Waugh            
 Paul Gonseth        Cathy Nicholas     Tom Zamzow    
 Tim Hayner     Ken Olson        
 Ann Hegstrom ___ Roger Palfenier      
 
The minutes of the December 9, 2005 minutes are corrected by revising the second bullet 
under Complex Progress Schedules, Section 1-08.3 to read: 
 
 - Specifying single-source software must be avoided. 
 
New Business – Standing Disputes Review Boards 
What is the possibility of having a Standing DRB that is available to those projects that 
do not require a DRB in the contract?  If no board is specified then disputes that are not 
resolved through the processes in Section 1-04.5 have little other recourse except 
pursuing a claim.  The contract requires claims under $250,000 to go back to ADR.  It 
was suggested that this amount seems low, but may be a legal requirement.  Local 
Agencies would benefit from having access to a standing DRB as well, and may be 
willing to pay any fee that is required.  It was noted that any contract may add the DRB 
provisions by change order, and establish a board. 
 
Old Business 
 
Force Account Equipment Rates 
There is still uncertainty in the about what to do with the Primedia Blue Book fuel 
adjustment memo.  WSDOT holds to the position that the memo is not supported by the 
WSDOT/AGC Rental Agreement or the Contract.  A change to that Agreement will be 
required to apply the adjustments described in the memo.  The Blue Book is updated bi-
annually in January and in June.  Heavy earthwork equipment is among the items that 
will not be updated until June 2006.  Although the issue will go away with that update, 
WSDOT affirms a commitment to finding the right way to apply it. 
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Complex Progress Schedules, Section 1-08.3 
At the last meeting, a suggestion was made to bring the author of the Design Build 
schedule specs to the meeting for a discussion of those requirements.  Since no follow-
through was made on this suggestion, the Team revisited the discussion points recorded 
from the last meeting. 
 

- Cost loading and resource loading should not be required.  If the CPM is not used 
to generate payment on Design-Bid-Build contracts, then why would 
cost/resource loading be needed?  It would add a lot of effort to the review 
process, and owners should stay out of the business of “approving” contractors 
resource planning.  The Team agreed that cost/resource loading should not be a 
requirement of the schedule, as it is just feel-good information for the owner 
unless the schedule is used to generate payment. 

 
- Specifying single-source software must be avoided.  WSDOT has specified sole 

source scheduling software on some projects but probably should not be doing 
this.  The top three scheduling applications are Primavera P3, SureTrak and MS 
Project.  A survey of Contractors reveals that most use SureTrak, and that it is 
adequate for most applications.  P3e/c is expensive and is not widely employed by 
the members of the Team.  Specifying software that is “approved by the 
Engineer” cannot be bid.  It was noted that there are benefits to the Owner by not 
having the software, because profound understanding is gained when recreating 
the schedule logic independently.  A suggestion was made to consider the “web 
based capabilities” of scheduling software for construction management.  It was 
further noted that this has been on the “Round Tuit” list for a long time. 

 
- Specifications should include a turnaround time by the owner.   This concept is 

unanimously accepted. 
 

- Specifying maximum activity durations may only complicate the schedule, and 
longer durations should be allowed when they are reasonable.  Lengthy activities 
should be displayed in reasonable durations.  The focus should be on activity 
detail and not duration. 

 
- Specifying float ownership may cause float to be sequestered and result in a 

negative affect.  Changes in activity sequence and duration that consume float 
should be communicated.  Delays to non-critical activities may increase cost to 
the contractor, and is exemplified by the large crane scenario.  The spec should 
remain silent as to float ownership. 

 
 

- Monthly schedule updates should be required.  This should really be more of a 
process rather than a product, and should result in a discussion of project issues 
and progress.  How do you specify this?  It is easy enough to specify monthly 
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updates and meetings and include “or as otherwise agreed” language to 
discourage change order credit-seekers. 

 
- Early completion that is delayed by the unavailability of Owner resource is not 

compensable.  Is this enforceable and has it been challenged?  Should this type of 
language be included in the provision?  The Attorney General has commented 
that it is important and needs to be included.  Although the Design-Build 
provisions are reported to deny compensation for delayed early completion, those 
may be a different animal than traditional Design-Bid-Build contracts.  The courts 
have held that Contractors have the right to finish early, and state law prohibits 
“no-pay for delay” clauses.  How does the unavailability of Owner resources 
clause not violate that law?  Again, the Attorney General supports that it be 
included and is presumed to have superior knowledge that it is enforceable.  
Resource shortages have historically not been a problem for WSDOT - but may 
be in the future considering the program, and are a problem for local agencies. 

 
- A bid item for schedules should be included.  Other states should be studied to see 

how they set the amount for a minimum bid pay item.  Paying for schedules under 
the 80/20 percent payment scheme is still favored.  Paying for updates tends to 
work itself out, since the cost of specified periodic updates can be bid, Owner 
generated updates can be included in the price of the change order that adds time, 
and Contractor controlled updates (i.e. for falling behind schedule) should not 
obligate the Owner to compensate the Contractor for providing an update. 

 
- Complex schedules should apply to multi-season jobs, those with many stages, or 

high cost projects.  How are these defined?  It was suggested that the provision 
should be used only with HQ approval.  Also, the question arose whether projects 
that require a complex schedule should also require an A+B bidding environment.  
Although A+B bidding does stimulate innovation, it is really appropriate for high 
public impact projects but not necessarily complex projects. 

 
The Team concluded that, with the exception of specified updates periods and software 
applications, the rewrite for “Standard” (aka Type B) schedules contains nearly all of the 
desirable elements for a complex schedule.  Further brainstorming produced possible 
additional content requirements such as procurement durations, submittal durations and 
delivery dates.  A discussion of specifying scheduling terms and standards resulted in a 
conclusion that the terms and processes of CPM scheduling are an industry standard that 
does not require a glossary.   
 
ACTION – Dave Mariman will author the additional requirements for a complex 
schedule and bring to the next meeting for a review of what may be lacking. 
 
Old Business – Critical Materials GSP 
The two existing critical materials GSP’s were modified to provide a fill-in for the 
materials identified as critical by this Team, and distributed for comments.  One is used 
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for contracts that begin according to the Standard Spec for beginning contract time, and 
the other is used when a delayed start is desired.  HMA mix designs are now included in 
both drafts, even though they are handled by a third existing GSP.  It may be possible to 
boil all three into one provision that does it all.  Overall comments were favorable of the 
rewrite with a few suggested enhancements.  The Roadway Construction Engineer is also 
reviewing the provisions for mix design related concerns. 
 
ACTION – Dave Mariman will revise the provisions based on this feedback and bring to 
the next meeting. 
 
Next Meeting 
The topics of the next meeting include: 
 
- Section 1-08.3, 1-08.5 and 1-08.8 rewrites and results of meeting with the AGO. 
- Section 1-08.3 Complex Schedule draft review. 
- Section 1-08.5 Critical Materials draft review. 
- AGC/WSDOT rental rate agreement fuel adjustment discussion. 
 
The next meetings are scheduled for: 
 
Friday, February 10 
Friday, March 10 
Friday, April 14 
Friday, May 12 
 
The meeting adjourned at 12:00 noon. 
 
 
 
Subject Area Sponsor 

Section 1-08.3 Craig McDaniel 
1-08.3 alternate simple job Paul Gonseth 

1-08.3 alternate complex job Forrest Dill/David Mariman 

Section 1-08.4 David Mariman 

Section 1-08.5 Paul Gonseth/Greg Waugh 

Section 1-08.5 (sub) Critical Materials Spec Mark Borton/David Mariman 

Section 1-08.5 (sub) Variable Start Date Dave Standahl 

  

Section 1-08.5 (sub) Alternate Shifts (could be 
a family of specs) 

Tim Hayner 
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Section 1-08.5 (sub) Work not Allowed 
(events, traffic, permit provisions)

Paul Gonseth 

Section 1-08.6 Dave Jones 

Section 1-08.7 Ann Hegstrom 

Section 1-08.8 Mark Scoccolo 

Review, Summarize Region Specials Craig McDaniel 

 
 
 
 
Team’s “Round Tuit” List (cont)
 
1. Tort Claims Liability/Accident Reports 
2. Bid Item for On-site Overhead 
3. Disputes Review Boards 
4. Joint Training—Documentation 
5. Payroll, Wage Administration procedures 
6. Materials on Hand provisions 
7. Web-Based Construction Management 
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